

Construction Activity Notice #20

The major construction activity at the Hyannis Transportation Center (HTC) has been completed, with only “punch-list” items remaining to be finished by the end of June 2019. For the safety of our travelling customers, we ask that you use the concrete walkways to travel to and from the bus loading area and to and from the parking lots. For safety reasons, pedestrians are strictly prohibited from walking across the bus tarmac area.

Dates and Work Hours: Month of June 2019, covering hours 7AM to 7 PM.

Work Activity: The final “punch-list” of construction activities taking place over the month of June consists of the following items.

- Additional light posts and lighting will be installed in the center walkway area.
- Lighting installation under the bus canopies completed, including front mounted flood lights covering the bus tarmac area.
- Monitoring cameras will be installed under the bus bay canopies for each bus entry/exit area.
- Wayfinding, directional, and safety signage will be installed throughout the HTC site, including the addition of drop-off and pick-up parking in the new short-term lot and in the carport area closest to the last bus bay.
- Fencing will be added to the top section of the guard rails in the bus area to prevent customers from crossing over into the bus tarmac area (until the fence is installed, caution tape and do not enter signage will be temporarily added to this area).
- Fencing will be installed at the front section of the tarmac area from the end of the guard rail and along the sidewalk area to the end of the first bus bay to prevent customers from crossing over into the bus tarmac area (until the fence is installed, caution tape and do not enter signage will be temporarily added to this area).
- The northeast long-term paid parking lot (where the carport canopies are located) will be opened up for parking and use of the sidewalk for a direct connection to the bus canopy sidewalk and will include a designated drop-off and pick-up parking area.
- For customer convenience, benches will be installed under the bus canopies and in other HTC areas.
- Parking machines, to pay for parking, will be added to the new short-term and northwest parking lots (including the option of hourly parking and ability to pay through a smart-phone application at all HTC parking machines).
- Cleanup of site, including remaining landscaping work will take place over the final weeks of June.
- The final installation of the 10 dual head electrical vehicle (EV) charging stations in the new short-term lot and under the carport canopies is expected to be installed by the end of June, but may be delayed until July (with no disruption to the public).



**Please direct any questions or concerns to:
Scott Swiniarski, Facilities Manager
Cape Cod Regional Transit Authority
508-775-8504
sswiniarski@capecodrta.org**